
Project Team Meeting
January 7, 2003

2:00PM

Dredging Pilot
./ Draft Dredging Technology Review Report

o Review schedule: end of January
./ Draft Project Plans for Geophysical Surveys and Sediment Coring

o Review schedule: Bathymetry sections- 1113 (earlier if possible)
o Field implementation for Bathymetry - week of January 19th.
o Review schedule for entire report- 1130/04 [analytical issues must

be resolved earlier]
o Field implementation of sediment coring- week of February 16th.
o Analyses for sediment cores (STL or CLP?)
o Staging Area: Permission for use of Fire Training Facility
o Use of Mobile Lab

./ Future TAMSlTierra/team meeting (TAMS to provide agenda)

./ Meeting to discuss sediment coring work plan (January 21st?)

~ Confirm NRDA/Team meeting January 23 at USACE

~ Scoping meeting (Malcolm Pirnie suggested at last PDT)

~ PVSC Local Sponsorship


